

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 2
DATE: August 28, 2018

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT #
PROJECT TITLE: LAUNCH POINTE ACTIVATE THE
CHECK-IN BUILDING RETAIL, PHOTO OP,
SIGNAGE, WALL GRAPHICS, LOGO

CONTRACT AWARDED TO:
PLAINJOE STUDIOS

DATE AWARDED: 9/26/2017

Authorized by: Jason Simpson
Assistant City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$618,172.26

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
CHECK-IN BUILDING RETAIL, PHOTO OP, SIGNAGE, WALL GRAPHICS, LOGO	Lump Sum	1.00	\$69,582.06	\$69,582.06
QUANTITIES DECREASED				
ITEM	QUANTITY	UNIT PRICE	EXTENSION	
None				
TOTAL				\$69,582.06

THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$69,582.06

Change Order No. 2

Review by: Initials

Date

Approved by:

Date

Assistant City Manager: _____

Contractor

City Manager: _____

City of Lake Elsinore Lake Elsinore, California
Launch Pointe Check-In Execution Proposal
(contract #3503)



prepared by
PlainJoe Studios
August 06, 2018
7345 Piute Creek Drive / Corona, CA 92881 / 951.735.4587

1 / Scope:

Final design, fabrication, and installation of the following:

- Check In Wayfinding
 - W01 - Area ID "LP Shop"
 - W02 - "Check In" Stand Off Letters
 - W03 - Room ID/Blade "Pool"
- Check In Placemaking
 - P01 - Quote - Steve McQueen
 - P02 - Quote - Evil Kenevil
 - P03 - Wall Graphic
 - P04 - Wall Graphic
 - P05 - Photo Op + Bike
 - P06 - Launch Pointe Logo
 - P07 - Graphic (entire wall)
 - P08 - History Wall
 - P09 - LP Shop Shelving

2 / Schedule:

Project life cycles will vary depending on the complexity and overall scope of a project. PlainJoe Studios will work with you to develop an overall project timeline, detailing major milestones, once the project begins.

3 / Budget and Fees:

Total Project Budget: \$69,582.06

- \$ 8,584.42 - Check In Wayfinding
- \$32,968.98 - Check In Placemaking
- \$12,450.00 - Install
- \$ 2,260.00 - Equipment & Shipping
- \$13,318.66 - Design / Project Management

Additional expenses may be incurred over the course of the project life cycle, to be approved by client, as detailed in the terms and conditions.

All Schedules are pending contract sign dates and kick-off meeting schedules and are subject to change. This proposal and all of its figures and dates expire within 10 business days of printed proposal date (August 06, 2018).

