

**CITY OF LAKE ELSINORE**  
130 S. MAIN STREET  
LAKE ELSINORE, CA 92530  
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1  
DATE: August 28, 2018

-----  
**THIS CHANGE ORDER IS APPLICABLE TO:**

CITY PROJECT # Z20003  
PROJECT TITLE: Underground Wet Utilities

CONTRACT AWARDED TO:  
Maples and Associates

DATE AWARDED: June 13, 2017

Authorized by: Jason Simpson  
Assistant City Manager

TOTAL AMOUNT OF CONTRACT  
PRIOR TO THIS CHANGE ORDER  
\$871,123.00

-----  
**CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:**

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
See Attached Proposal Dated 8/16/2018	Lump Sum	1.00	\$185,668.00	\$185,668.00
QUANTITIES DECREASED				
ITEM	QUANTITY	UNIT PRICE	EXTENSION	
None				
TOTAL				\$185,668.00


**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE  
SUM OF \$185,668.00**

Change Order No. 1

Review by:                      Initials                      Date                      Approved by:                      Date

Assistant City Manager \_\_\_\_\_  
Contractor \_\_\_\_\_

City Manager: \_\_\_\_\_



# Proposal

**Proposal Date:** 8/16/2018

**Number:** 08152018

24977 Washington Avenue, Suite J  
Murrieta, CA 92562  
951-491-9562

**Project:** 08152018 Launch Pointe Offsite Water

Client:	Job Location
City of Lake Elsinore 130 South Main Street Lake Elsinore, Ca 92530 Gus Papagolos	Launch Pointe Offsite / Onsite Water 32040 Riverside Drive Lake Elsinore, Ca 92530

REP

Mike

Item	Description	Total
Excavation	Off-site Water: Provide Labor and Material to install a 10" Tee, 10' Gate Valve and 10" C-900 PVC Waterline. Per approved Cal-Trans Plans Permit #08-18-N-UT-0228 / Dated 7/26/18 Price includes Traffic Control and Night Work Tie-in.	156,398.00
Excavation	On-site Water: Provide Labor and Material to Excavate, Place and backfill approx: 200 lf of 10" C-900 pipe and connect to on-site water system.	23,000.00
Plans and Permits	Drawing of Cal-Trans Traffic Control Plans and submission of Cal-Trans Permit and Rider.	6,270.00
<b>Total</b>		\$185,668.00