



REPORT TO PUBLIC SAFETY ADVISORY COMMISSION

TO: Honorable Chairman and Members of the Public Safety Advisory Commission

FROM: Farid Dost, Senior Civil Engineer

DATE: June 20, 2017

SUBJECT: Traffic Engineer Update

Recommendation

Receive and file.

Discussion

Cultural Center Parking Lot – Construction commenced May 11 and will be completed in Mid-September 2018.

Lakeshore Drive Sidewalk – Project is out to bid; construction completion is expected in Mid-November 2018.

Graham Avenue Grind and Overlay – Project will go out to bid in late June; construction completion is expected in late August 2018.

Summerly Signal Construction – A new signal at Diamond Drive and Summerly Place as part of the Summerly development was initiated in early June and completion is expected by October 2018.

Railroad Canyon Road and Summerhill sign – Additional signage will be installed at Railroad Canyon Road/ Summerhill/ and Grape Street Traffic Signal to further alert drivers of the new lane configuration for the southbound Summerhill approach.

Lake Street/I-15 Off-ramp – Widening and signalization is currently under construction.