



## **REPORT TO CITY COUNCIL**

**To: Honorable Mayor and Members of the City Council**

**From: Grant Yates, City Manager**

**Prepared By: Nicole McCalmont, Senior Engineer Technician**

**Date: November 12, 2019**

**Subject: SB 821 Chaney Street Curb, Gutter, Sidewalk and Street Improvement Project Contract Change Order, CIP Project No. Z10010**

### **Recommendation**

Authorize the City Manager to execute a change order in the amount of \$20,443.60 to be paid to I.E. General Engineering.

### **Background**

On June 25, 2019, City Council Authorized City Manager to award \$338,747.60 to I.E. General Engineering for the construction of Chaney Street curb and gutter, sidewalk, and additional surface drainage improvements. The original amount authorized included original contract amount and minor contingency. The project limits are from Sumner Ave to Flint Street. Change order cost reflects change in Pavement rehabilitation from a slurry seal to mill and overlay. The change in treatment provides for a more durable final product and longer life of the new pavement. The change order also reflects additional Square foot quantities for ADA Ramps and Cross Gutters.

### **Discussion**

Contractor bids were opened publicly on June 10, 2019, The City received ten (10) bids from qualified contractors. I.E. General Engineering was the apparent low bidder and was awarded the construction contract on June 25, 2019. I.E. Completed the construction of the project. Final Payment will be pending final inspection and acceptance by the Engineering inspector.

### **Fiscal Impact**

Funding for this project has been allocated via SB 821 Grant and General Fund and Gas Tax.

### **Exhibits**

A – Change Order