



REPORT TO CITY COUNCIL

To: Honorable Mayor and Members of the City Council

From: Grant Yates, City Manager

Approved by: Brad Fagrell, City Engineer

Prepared By: Nicole McCalmont, Senior Engineering Technician

Date: July 11, 2017

Subject: Second Amendment to Professional Services Agreement with Aguilar Consulting, Inc.

Recommendation

Staff recommends the City Council approve the second amendment to the Professional Services Agreement and authorize the City Manager to execute the second amendment in the amount of \$57,567.49.

Discussion

Temescal Canyon Bridge Replacement project is currently in the Plan Approval and Environmental Document (PA&ED) phase. The proposed 4-lane Bridge location is westerly of the existing bridge in order to accommodate the proposed realignment of Temescal Canyon road to Lake Street. Since the proposed location of the Bridge is partly within Alberhill Historic District, Caltrans has required the preparation of Finding of Effect (FOE) to analyze the potential project effects on the historic property. The proposed analysis is outside of the current scope of work and the review process will extend the PA&ED completion timeline by an additional 2-3 months. The proposed project NEPA cannot be cleared until the final approval of the FOE.

Fiscal Impact

There is no General Fund impact. Funds required to complete the PA&ED has been secured Through Caltrans Highway Bridge (HBP) program, and Transportation Uniform Mitigation Fee (TUMF) program.

Exhibits

- A – Amendment No. 2 Professional Services Agreement
- A-1 Proposal
- B – Original Agreement