

**CITY OF LAKE ELSINORE**  
**130 S. MAIN STREET**  
**LAKE ELSINORE, CA 92530**  
**(951) 674-3124**

**PROJECT CHANGE ORDER**

**CHANGE ORDER #** 2  
**DATE:** June 14, 2022

-----  
**THIS CHANGE ORDER IS APPLICABLE TO:**

CITY PROJECT # #Z20021  
PROJECT TITLE: Lake Community Center

CONTRACT AWARDED TO:  
Unique Builders of California

DATE AWARDED: December 14, 2021

Authorized by: Jason Simpson  
City Manager

TOTAL AMOUNT OF CONTRACT  
PRIOR TO THIS CHANGE ORDER  
\$547,550.00

-----  
**CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:**

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Remove and install new roof drains	Lump Sum	1.00	\$8,650.00	\$8,650.00
Install two prep coats of wall leveler and one coat of acrylic wall texture and paint	Lump Sum	1.00	\$13,340.00	\$13,340.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$21,990.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE  
SUM OF \$21,990.00**

Change Order No. 2

Review by:                      Initials                      Date                      Approved by:                      Date

Assistant City Manager \_\_\_\_\_  
Contractor \_\_\_\_\_

City Manager: \_\_\_\_\_