

**CHANGE ORDER NO. 2  
SECOND AMENDMENT TO AGREEMENT FOR PUBLIC WORKS  
CONSTRUCTION  
MAPLES AND ASSOCIATES  
FOR RV RESORT REHABILITATION PROJECT  
CIP PROJECT NO. Z40007  
DRY UTILITIES**

**THIS CHANGE ORDER NO. 2 – SECOND AMENDMENT** (the “Second Amendment”) is made and entered into as of **February 27, 2018** by and between the City of Lake Elsinore, (“City”), and Maples and Associates Inc. (“Contractor”). In consideration of the mutual covenants and conditions set forth herein, the parties agree as follows:

1. This Second Amendment is made with respect to the following facts and purposes:
  - a. On July 11, 2017 the City and Contractor entered into an agreement entitled Agreement for Public Works Construction with Maples and Associates for the installation of dry utilities underground electrical at the RV Resort Rehabilitation Project (CIP PROJECT #Z40007) (the “Original Agreement”).
  - b. On or about February 13, 2018, the City and Contractor entered into that certain First Amendment to the Original Agreement. The Original Agreement and the First Amendment are hereinafter referred to as the Agreement.
  - c. The parties now desire to increase the agreement amount for an additional One Hundred Forty-Nine Thousand Eight Hundred Sixty Dollars (\$149,860.00) for additional work and amend the Agreement as set forth in this Second Amendment, such work as described in “Proposal 02142018” dated February 14, 2018 and attached hereto.
2. Compensation of the Agreement is hereby amended to increase the amount that the City agrees to pay the Contractor One Hundred Forty-Nine Thousand Eight Hundred Sixty Dollars (\$149,860.00) for a total not-to-exceed amount of One Million Three Hundred Twenty Five Thousand Six Hundred Seventeen Dollars (\$1,325,617.00).
3. Except for the changes specifically set forth herein, all other terms and conditions of the Agreement shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties hereto have caused this Second Amendment to be executed by and through their respective authorized officers, as of the date first above written.

“CITY”  
CITY OF LAKE ELSINORE, a municipal  
corporation

“CONTRACTOR”  
Maples and Associates

\_\_\_\_\_  
Grant Yates, City Manager

\_\_\_\_\_  
Mike Maples, Owner

ATTEST:

\_\_\_\_\_  
City Clerk

APPROVED AS TO FORM:

\_\_\_\_\_  
City Attorney

PROPOSAL DATED FEBRUARY 14, 2018

[ATTACHED]