

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: June 12, 2018

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # Z20003
PROJECT TITLE: RV Resort Check In & Kiosk Building

CONTRACT AWARDED TO:
DMC Enterprises

DATE AWARDED: September 12, 2017

Authorized by: Jason Simpson
Assistant City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$888,000.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Check-in and Kiosk Building final grade	Lump Sum	1.00	\$30,000.00	\$30,000.00
Rip, Scarify, Water and Roll 332,000 square feet of road surface and lay approximately 7,125 tons of class II road base, grade, roll and compact	Lump Sum	1.00	\$60,000.00	\$60,000.00
Level grade 232 RV pads	Lump Sum	1.00	\$80,000.00	\$80,000.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$170,000.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$170,000.00**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____
Contractor _____

City Manager: _____