



REPORT TO CITY COUNCIL

To: Honorable Mayor and Members of the City Council

From: Grant Yates, City Manager

Prepared By: Remon Habib, Acting City Engineer

Date: January 8, 2019

Subject: Amendment No. 2 to the Professional Services Agreement for Sustainable Civil Engineering Solutions, Inc. for the Main Street/I-15 Interchange Improvements

Recommendation

1. Approve the change order submitted by Sustainable Civil Engineering Solutions, Inc., in the amount of \$40,005.00. The change order includes the revised scope of work required by Caltrans.
2. Authorize the City Manager to amend the existing agreement with Sustainable Civil Engineering Solutions, Inc. for the additional scope and fee.

Background

Main Street intersects Interstate 15 and has been identified as a significant alternative traffic route with future roadway realignment plans. Anticipated development, including the proposed Franklin Street interchange and realignment of Camino Del Norte, warrants the construction of traffic signals and widening of ramps at Main Street. The additional scope has been identified by the consultant in order to meet the Caltrans standards for the retaining wall design.

Discussion

The designer, Sustainable Civil Engineering Solutions, Inc, has submitted additional scope to the city summarizing unforeseen tasks. The consultant has acknowledged that the amendment amount is needed to bring the project to full completion and provide a bid ready set of plans. Tasks requiring additional scope include data collection and design surveys, supplemental standard design documents, ADA construction details, utility plans and coordination, non-standard retaining walls, electrical plans, revisions to storm water data report, right of way certification, and additional administration efforts.

Consultant's schedule shows that Mylars will be available for City Signature on March 11, 2019. Consultant will provide the city with all electronic design files following mylar acceptance by the city.

Fiscal Impact

Sufficient budget is contained in the adopted Capital Improvement Program budget.

Exhibits

- A – Amendment Agreement
- B - Amendment Scope of Services and Fee Proposal