



REPORT TO CITY COUNCIL

To: Honorable Mayor and Members of the City Council

From: Grant Yates, City Manager

Prepared By: Nicole McCalmont, Senior Engineering Technician

Date: January 8, 2019

Subject: First Amendment to Professional Services Agreement between GeoMat Testing Laboratories, Inc., and the City of Lake Elsinore for the Third Street Storm Drain Stage II Project

Recommendation

Approve and authorize the City Manager to execute the first amendment to the Professional Services Agreement in the amount of Fourteen Thousand Four Hundred Dollars (\$14,400) between GeoMat Testing Laboratories, Inc., and the City of Lake Elsinore for the Third Street Storm Drain Stage II Project, in final form as approved by City Attorney.

Discussion

Third Street Storm Drain Stage II project was awarded to Weka, Inc., on May 8, 2018, the project is currently under construction. The corner of Third and Cambern water service relocation had multiple leaks approximately 12' deep, which had to be excavated and backfilled multiple times. This also occurred during the water line relocation on Dexter and Third Street. Additionally, the contractor was delayed due to Frontier Communications line relocation, which incurred extended hours. Therefore, during this time additional geotechnical services were needed. An increase of \$14,400, is requested to be approved to cover the additional monitoring services during this time.

Fiscal Impact

Sufficient budget is contained in the Capital Improvement Program budget.

Exhibits

- A – Amendment No. 1 Agreement
- B – Proposal