



REPORT TO CITY COUNCIL

To: Honorable Mayor and Members of the City Council

From: Grant Yates, City Manager

Prepared By: Nicole McCalmont

Date: September 24, 2019

Subject: SB1 - Lincoln Street Pavement Rehabilitation & Striping Contract Change Order

Recommendation

Approve the contract change order to All American Asphalt for the additional scope of work on Grand Avenue in the amount of \$220,087.39.

Background

Lincoln Street Pavement Rehabilitation was submitted to CA League of Cities for Approval in order to utilize SB1 Grant allocation of \$354,123 allocated to the City of Lake Elsinore for Fiscal Year 18/19. City Council awarded the contract to All American Asphalt on June 25, 2019 in the amount of \$833,360.25.

Discussion

Grand Avenue Pavement rehabilitation was added to the Lincoln Street Pavement Rehabilitation Project scope due to the close proximity to the original project location as well as the deteriorated condition/uneven pavement of Grand Ave roadway surface. Over the years multiple utility trenching operations caused the Grand Ave roadway surface to become uneven and accelerated its deterioration. In an effort to improve the condition of pavement on Grand Ave, staff requested All American Asphalt to extend their scope of work adding these improvements which is a cost savings to the City since the contractor was already mobilized at the location.

Fiscal Impact

Funding for this project has been allocated within the approved CIP Budget.

Exhibits

A – Change Order