

Local Bridge Seismic Retrofit Program

Project Delivery Agreement

Agency Information

Agency Name:	City of Lake Elsinore
Contact Name:	Remon Habib, City Engineer
Phone:	951-674-3124 ext 213
Email:	rhabib@lake-elsinore.org

Project Information

Bridge No.	56C0309
District:	8
Fed. Aid Project Number	STPLZ 5074(008)
Project Title & Description:	Auto Center Drive / Casino Drive Bridge Seismic Retrofit
Project Benefit:	Seismic retrofit
County Name	City Zip Code Congressional District Assembly Dist Senate Dist
	Lake Elsinore 92530 42 67 28

Project Delivery Milestone	Current Project Delivery Date	Baseline Agreement Date
Begin Design Date	08/2020	04/01/08
NEPA Completion Date	04/2023	
Begin Right of Way Date	06/2023	
Right of Way Certification Date	04/2024	
100% PS&E Date	04/2024	08/15/08
Construction RFA Date	08/2024	10/15/08
End Construction Date	6/2026	02/15/09
Closeout Date	12/2026	02/15/09

Proposed Project Cost:

Highway Bridge Program Funds	19/20	20/21	21/22	22/23	23/24	24/25
Right of Way						
Construction					379,794	
LBSRA/State Match						
Right of Way						
Construction					49,206	

District	8	Bridge No:	56C0309
Project Title	Auto Center Drive / Casino Drive Bridge Seismic Retrofit		
<p>We acknowledge the scope, cost, and delivery schedule as identified above constitute the Project Delivery Dates, as agreed on 10/13/2020, by both Department of Transportation and the local agency. This project is being monitored by the California Transportation Commission and the Department of Transportation for conformance with these dates in accordance with Local Bridge Seismic Retrofit Account Guidelines and Highway Bridge Program Advisory Committee procedures and policies. We certify that funding sources cited are expected to be available in the delivery year listed. The estimated costs represent funding components for the right of way and construction phases only. If any phase of this seismic retrofit project is not delivered in the year that has been agreed upon in this agreement, HBP funds could be withdrawn as outlined in the Proposition 1B Local Bridge Seismic Retrofit Account Guidelines.</p>			
<hr/>			<u>10/13/2020</u>
Grant Yates, City Manager City of Lake Elsinore			Date
<hr/>			<hr/>
RIHUI ZHANG Chief Division of Local Assistance Department of Transportation			Date