



Legislation Details (With Text)

File #: ID# 22-219 **Version:** 1 **Name:**
Type: Council Consent Calendar **Status:** Approval Final
File created: 6/6/2022 **In control:** City Council / Successor Agency
On agenda: 6/14/2022 **Final action:**
Title: Change Order No. 2 to Public Works' Construction Agreement to Unique Builders of California for the Lake Community Center Rehabilitation Project (CIP Project #Z20021)

Approve and authorize the City Manager to execute Change Order No. 2 for the not-to-exceed amount of \$21,990.00 with Unique Builders of California for the Lake Community Center Rehabilitation Project (CIP Project #Z20021), in final form as approved by the City Attorney.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Lake Community Center Change Order No. 2 - SR, 2. Lake Community Center Change Order No. 2 - Exhibit A - Change Order No.pdf, 3. Lake Community Center Change Order No. 2 - Exhibit B - Original Agreement, 4. Lake Community Center Change Order No. 2 - Exhibit C - Change Order No. 1

Date	Ver.	Action By	Action	Result
6/14/2022	1	City Council / Successor Agency	Approved on the Consent Calendar	Pass

Change Order No. 2 to Public Works' Construction Agreement to Unique Builders of California for the Lake Community Center Rehabilitation Project (CIP Project #Z20021)

Approve and authorize the City Manager to execute Change Order No. 2 for the not-to-exceed amount of \$21,990.00 with Unique Builders of California for the Lake Community Center Rehabilitation Project (CIP Project #Z20021), in final form as approved by the City Attorney.