
 
 
 

REPORT TO CITY COUNCIL 
 
To: Honorable Mayor and Members of the City Council 
 
From: Grant Yates, City Manager 
 
Prepared by: Jason Simpson, Assistant City Manager 
 
Date: June 12, 2018 
 
Subject: Construction Agreement Change Order to FM Thomas Air Conditioning Inc for 

the Installation of Mechanical Bid Set “B” for the Community Hall at the RV 
Resort Rehabilitation Project (CIP PROJECT #Z40007). 

 
Recommendations  
 
1. Execute a Change Order to FM Thomas Air Conditioning Inc Agreement for the installation of 
Mechanical Systems for the Six Yurts at the RV Resort Rehabilitation Project (CIP PROJECT 
#Z40007). 
 
2. Approve and authorize the City Manager to execute the Change Order in the not to exceed 
amount of $75,897.00 with FM Thomas Air Conditioning Inc in the form attached and in such final 
form as approved by the City Attorney.  
 
Background  
 
On January 23, 2018 a construction agreement was awarded to FM Thomas Air Conditioning for 

the installation of Mechanical Bid Set “B” for the Community Hall at the RV Resort Rehabilitation 

Project (CIP PROJECT #Z40007).  

Discussion  
 
The purpose for this change order is to install Mitsubishi Split Systems with heat pumps in the six 
Yurt units at the RV Resort. Although these Yurts have insulation, air conditioning units are 
needed during the hotter summer months. These systems are high efficiency air conditioning units 
that are easily modified to condition the Yurts. 
 
The overall essentials in this scope of work are summarized below as general requirements: 

 
General Requirements 

 

 2 – 16’ Yurt Provide and install 18,000 BTU Mitsubishi System with fan coil  

 2 – 21’ Yurt Provide and install 24,000 BTU Mitsubishi System with fan coil  

 1 – 24’ Yurt Provide and install 36,000 BTU Mitsubishi System with 2 M series 18,000 
BTU fan coil and 1 36,000 BTU fan coil  
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 1 – 30’ Yurt Provide and install 72,000 BTU Mitsubishi System with 3 M series 24,000 
BTU fan coil and 1 72,000 Condensing unit  

 Provide necessary refrigerant piping, insulation with metal clad protection condensate 
piping 
 

Following the approval of this agenda item installation of the mechanical systems for the six yurts 
will be scheduled. 
 
Fiscal Impact  
 
The installation of Mechanical Systems for the Yurts at the RV Resort Rehabilitation Project 
(CIP PROJECT #Z40007) is included in the Fiscal Year 17/18 – 21/22 Capital Improvement 
Plan (CIP) budget  
 
Exhibits 
 
A – Executed Agreement 1/23/17 

B - Proposal 


